
ID Task Name Dur Start Finish
1 STP COORDINATION 44.6 wks 5/22/97 3/30/98

2 Manifest Decision 1 day 5/22/97 5/22/97

3 Experiment Reqmts Document (ERD) 1 day 6/5/97 6/5/97

4 After Action Report 0 days 3/30/98 3/30/98

5 PAYLOAD SAFETY PROCESS 18.8 wks 5/22/97 9/30/97

6 Safety Data Pckg (SDP)  Inputs 2.8 wks 5/22/97 6/10/97

7 -Hardware Design Changes 0 days 5/22/97 5/22/97

8 -Updated Drawings/Schematics 0 days 6/10/97 6/10/97

9 -Materials List 0 days 6/10/97 6/10/97

10 Reflown Flight SDP - Submittal 0 days 7/10/97 7/10/97

11 Reflown Ground SDP - Submittal 0 days 7/10/97 7/10/97

12 Verification Closure 0 days 9/30/97 9/30/97

13 TRAINING 3 wks 5/28/97 6/18/97

14 Crew FAM Briefing Preparation 1.8 wks 5/28/97 6/10/97

15 Coordinate with scheduler 0 days 5/28/97 5/28/97

16 Science FAM Briefing 0.8 wks 6/4/97 6/10/97

17 Preparation 0 wks 6/4/97 6/4/97

18 Submittal to TELH 0 wks 6/10/97 6/10/97

19 Verify Training Date 0.2 wks 6/11/97 6/11/97

20 Hardware Available for Crew Training 0 wks 6/17/97 6/17/97

21 CCM 0 wks 6/17/97 6/17/97

22 PGSC 0 wks 6/17/97 6/17/97

23 Crew Familiarization/Science Briefing 1 day 6/18/97 6/18/97

24 Crew Training:  Nominal OPS Procedures 1 day 6/18/97 6/18/97

5/22/97

5/22/97

P/L 6/5/97

P/L

5/22/97 9/30/97

5/22/97 6/10/97

5/22/97

6/10/97

6/10/97

7/10/97

7/10/97

9/30/97

5/28/97 6/18/97

5/28/975/28/97 6/10/97

5/28/97

6/4/976/4/97 6/10/97

6/4/97

6/10/97

6/11/97

6/17/97

6/17/97

6/17/97

P/L,TELH 6/18/97

TELH,P/L 6/18/97

A M J J A S O N D J F M
2nd Quarter 3rd Quarter 4th Quarter 1st Quarter

Task

Progress

Milestone

Milestone

Summary

External Tasks

Project Summary

Split

Rolled Up Split

              M  E  I
Muniz Engineering, Inc.

Cell Culture Module (CCM-A)
 Payload Integration Schedule

STS-86

USAF Mission Manager:  Eric Dube, Capt.
WRAIR Project Manager:  Tom Cannon

File: MD_86_CCM-A Page 1 Updated On:  4 Sept 97    /     Printed On:  2/6/98 



ID Task Name Dur Start Finish
25 Crew Training: Off-Nominal OPS Procedures 1 day 6/18/97 6/18/97

26 INTEGRATION MILESTONES 12.8 wks 6/3/97 8/29/97

27 Middeck Lockers and Foam Kit Request 1 day 6/3/97 6/3/97

28 Flight Operations Review (FOR) 1 day 6/10/97 6/10/97

29 Spare Fuse Processing 0.6 wks 7/7/97 7/10/97

30 Prepare Form 1149 & 911 tags 0 days 7/7/97 7/7/97

31 Prepare JSC Form 1027 0 wks 7/8/97 7/8/97

34 TPS for fuse clean and bag 0 days 7/9/97 7/9/97

35 Fuse to Boeing FEPC 0 days 7/10/97 7/10/97

36 Certification of Flight Readiness (COFR) 2.2 wks 8/1/97 8/15/97

37 Preparation 1 day 8/1/97 8/1/97

38 Submittal to NASA 1 day 8/15/97 8/15/97

39 Launch Readiness Review (LRR) 0 days 8/29/97 8/29/97

40 P/L INTEGRATION DOCUMENTATION 14.2 wks 5/30/97 9/5/97

41 Flight Data File (FDF) Verification 0.8 wks 5/30/97 6/4/97

42 Review FDF Accuracy 1 day 5/30/97 5/30/97

43 Submit DNs 1 day 6/4/97 6/4/97

44 PIP Updates 2.2 wks 6/11/97 6/25/97

45 Requirements 1 day 6/11/97 6/11/97

46 Drawings 1 day 6/25/97 6/25/97

47 PIP ICA/ANNEXES Updates 2.8 wks 7/9/97 7/28/97

48 -Flight Planning - Annex 2 1 day 7/9/97 7/9/97

49 -Flight Operations - Annex 3 1 day 7/11/97 7/11/97

50 -ICA 1 day 7/15/97 7/15/97
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51 -Annex 9 / OMRSD 1 day 7/26/97 7/28/97

52 Operations Support Plan (Preliminary) 1 day 7/29/97 7/29/97

53 PGSC Software Delivery Initial 1 day 6/16/97 6/16/97

54 PGSC Software Delivery Final (FLIGHT) 0 days 7/11/97 7/11/97

55 Prelaunch Processing Documentation 2.4 wks 8/14/97 8/30/97

56 Final Assembly Procedures 1 day 8/14/97 8/14/97

57 Anomaly Plan 1 day 8/19/97 8/19/97

58 Integration Data Package 0 wks 8/30/97 8/30/97

59 DD 1149 0 days 8/30/97 8/30/97

60 Cleanliness Certificate 0 days 8/30/97 8/30/97

61 Telephone Tree 0 days 8/30/97 8/30/97

62 Console Handbook 0 days 9/2/97 9/2/97

63 Operations Support Plan (Final) 0 days 9/5/97 9/5/97

64 PAYLOAD PROCESSING/FLIGHT OPS 5 wks 9/23/97 10/27/97

65 Ground Facilities Prep 0.4 wks 9/23/97 9/24/97

66 Prepare DODPOC 0.2 wks 9/23/97 9/23/97

67 Support L-1d Meeting 0.2 wks 9/24/97 9/24/97

68 CCM-A Final Assembly 0 days 9/24/97 9/24/97

69 Weigh Payload 0 days 9/24/97 9/24/97

70 Orbiter Installation 0 days 9/24/97 9/24/97

71 IVT 0 days 9/24/97 9/24/97

72 STS-86 Launch 0 days 9/25/97 9/25/97

73 Flight Ops   (10+1 Days) 7 days 10/17/97 10/27/97

74 MISCELLANEOUS ACTIVITIES 14.6 wks 7/18/97 10/28/97
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75 Badging Information 0 wks 7/18/97 7/18/97

76 -Collect Info for CAA badging 0 wks 7/18/97 7/18/97

77 -Badge PI's for up to a year 0 wks 7/18/97 7/18/97

78 JSC Form 473 0 wks 7/18/97 7/18/97

79 Press Briefings 0 wks 8/18/97 8/18/97

80 -Inputs for Mission Press Kit 0 wks 8/18/97 8/18/97

81 -Confirm what press briefs required 0 wks 8/18/97 8/18/97

82 Coordinate with SMC/PAO 0 wks 8/18/97 8/18/97

83 Post-Mission Report (PMR) 0.2 wks 10/28/97 10/28/97

84 -Draft 1 day 10/28/97 10/28/97

85 -Final 1 day 10/28/97 10/28/97
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